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Project Update 





Chief’s Reports:  
•   C-43  
•   C-111 Spreader Canal  
•   Biscayne Bay Coastal Wetlands 
•   Broward Water Preserve Areas 

Post Authorization Change Report: 
•   Kissimmee River Restoration (902 project cost limit) 



•  Publish Draft PIR 
•  Public Review of Draft PIR 
•  External Peer Review of PIR 
•  Prepare Final PIR 
•  Transmit Final PIR to SAD 
•  SAD transmits Final PIR to HQ   
•  Final PIR Review by HQ 
•  Civil Works Review Board (CWRB) Briefing 
•  File Final EIS with EPA 
•  Initiate State and Agency Review   
•  Complete Chief of Engineers Report    
•  ASA(CW) Review of Chief’s Report    
•  OMB Review 
•  ROD Signed      
•  ASA(CW) Submits PIR to Congress     



•  SFWMD/Corps jointly complete appraisals 
 for land in accordance with new policy on Land
 Valuation       TBD 

•  SFWMD/Corps strategy meeting to review real estate
 cost effects on plan formulation    TBD 

•   Complete Revised Draft PIR    TBD 
•   External Peer Review (WRDA 2007)   TBD   
•   Model Certification/Technical Review  

(including cost risk analysis)    TBD 
•   Publish Revised Draft PIR/NEPA   TBD   
•   Public Review Revised Draft PIR/NEPA  TBD 



Questions? 


